

Validation schedule agreed by the EITI Board, 25 October 2016

Country	Validation Deadline (Validation to commence)
Solomon Islands	Underway, commenced 1 July 2016
Ghana	Underway, commenced 1 July 2016
Mongolia	Underway, commenced 1 July 2016
Sao Tome & Principe	Underway, commenced 1 July 2016
Timor Leste	Underway, commenced 1 July 2016
Kyrgyzstan	Underway, commenced 1 July 2016
Liberia	Underway, commenced 1 July 2016
Niger	Underway, commenced 1 July 2016
Nigeria	Underway, commenced 1 July 2016
Norway	Underway, commenced 1 July 2016
Tajikistan	Underway, commenced 1 July 2016
Mali	Underway, commenced 1 July 2016
Mauritania	Underway, commenced 1 July 2016
Peru	Underway, commenced 1 July 2016
Honduras	01-Jan-17
Iraq	01-Jan-17
Mozambique	01-Jan-17
Philippines	01-Jan-17
Tanzania	01-Jan-17
Zambia	01-Jan-17
Albania	01-Apr-17
Burkina Faso	01-Apr-17
Congo	01-Apr-17
Cote d'Ivoire	01-Apr-17
Togo	01-Apr-17
Afghanistan	01-Jul-17
Cameroon	01-Jul-17
Kazakhstan	01-Jul-17
Senegal	01-Jul-17
Ukraine	01-Jul-17
Azerbaijan	27-Jul-17
Madagascar	01-Sep-17
Myanmar	01-Jan-18
Seychelles	01-Jan-18
Ethiopia	01-Apr-18
Guatemala	01-Apr-18
PNG	01-Apr-18
USA	01-Apr-18
Colombia	01-Jul-18
UK.	01-Jul-18
Sierra Leone	01-Jul-18
DR Congo	01-Jul-18
Guinea	01-Jul-18
Chad	01-Sep-18
Indonesia	01-Sep-18
T&T	01-Sep-18
Malawi	01-Sep-18
Germany	01-Jan-19
Dominican Republic	01-Jan-19
CAR	TBC ^^^
Yemen	TBC ^^^

^^^ Subject to the Board decision on lifting the suspension