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Preparation of 2nd GYEITI Report 
 

1.0 To prepare 
GYEITI 2ND Report 
for Fiscal Year 2018 

The 2nd EITI Report will be 
prepared based on the finding 
and recommendations made by 
the Independent Administrator 
in GYEITI 1st Report.  The 
Independent Administrator to 
be hired to commence work on 
GYEITI’s 2nd Report. 

Extension of time 
require from EITI 
International 
Secretariat for 
Validation based on 
GYEITI 1st  Report. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.1 Prepare Terms of 
Reference 
 
 
 
 
 
 
 

To fulfill EITI membership 
requirement of publishing 
annual EITI Reports to 
continue to promote 
transparency and 
accountability 
 
 
 

National Secretariat  
/MSG 

2019 Q4 N/A  N/A Completed 

1.2 Procure and hire IA 
services (call for 
expression of interests 
and tendering process) 
for the 2nd EITI Report 
(FY 2018) 

To satisfy the EITI relevant 
requirement - publishing 
annual EITI Reports to 
continue to promote 
transparency and 
accountability 
 

Ministry of the 
Presidency (Dept. of 
Energy)/Ministry of 
Finance (National 
Procurement & Tender 
Board) 

2019 Q4 120,000  Government of 
Guyana(Dept of 
Energy/World 
Bank Loan) 

Completed 

1.3 To collect, compile 
and  analyze 
government and 
industry data for 2nd 
Report (FY 2018) 
 
 
 
 
 
 

To maximize transparency in 
the extractive sector as much as 
possible, building on from what 
were reported in the 1st GYEITI 
Report. 

Independent 
Administrator 

2020 Q1 NA NA In progress 

1.4 Gap Analysis –
using existing scoping 
study. 
 
 
 
 
 

To identify scope for 
improvement in data and 
information systems used in 
relevant Government agencies. 

Independent 
Administrator 

2020 Q1 NA NA In progress 
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1.5 MSG to determine 
materiality threshold 

Materiality threshold is 
determined for the 2nd 
reporting cycle 

MSG 2020 Q1 NA NA Pending  

1.6 IA to prepare 
reporting template 
and conduct relevant 
training on reporting 
templates with 
reporting entities 
(government entities 
and companies) for 2nd 
Report. 
 
 

Reporting entities will be 
trained on the use of the 
reporting templates 

Independent 
Administrator 

2020 Q1 NA NA Pending  

1.7 Facilitate at least 
tw0 meetings with the 
MSG to discuss and 
approve reporting 
templates and 
mechanisms 
 
 
 
 

The reporting templates will be 
approved by the MSG. 

National Secretariat 2020 Q1 1000.00 Ministry of 
Natural Resources 

Pending  

1.8 Conduct initial  
reconciliation based 
on the submission of 
reporting templates by 
reporting entity 

Complete Reporting templates 
submitted. Initial 
reconciliation conducted by IA 

Independent 
Administrator 

2020 Q1 NA NA Pending 
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1.9 To prepare the 
initial draft of report 
and conduct at least 
three workshops with 
MSG and reporting 
entities to discuss, 
comment on the initial 
draft of the 2nd Report 
 

Initial draft report prepared  National 
Secretariat/IA/MSG 

2020 Q1 5000.00 Ministry of 
Natural Resources 

Pending  

1.10 Release of revised 
draft GYEITI 2ND 
Report  

Revised draft reviewed  IA 2020 Q1 NA NA Pending  

1.11 IA submit revised 
draft to MSG  
 
 
 

MSG review and approve 
revised draft with comment  

MSG/National 
Secretariat 

2020 Q1 NA NA Pending  

1.12 IA prepare and 
submit final Report 
GYEITI 2nd Report  
 

MSG approve final report. MSG 2020 Q2 NA NA Pending  

   1.13 GYEITI 2nd Report 
is launched and 
published  

 National 
Secretariat/MSG 

2020 Q2 NA NA Pending 

 

Nomination of GYEITI MSG 

2.0 Nominations and 
appointments of new 
MSG 
members/alternates 
to serve GYEITI 

Open and transparent process 
to be exhausted for the 
nomination and appointment of 
MSG.   
 
 

The three sectors to 
caucus to submit 
names of nominees to 
the Minister of Natural 
Resources for 
appointment. 

2.1 Secretariat will 
write to the respective 
sector representative 
to inform that the 
tenure of current MSG 
will come to an end in 
February 2020 and the 
need for appointment 
of new MSG. 
 

There will be the appointment 
and installation of new MSG 
members/alternates to serve 
GYEITI 

Secretariat  2020 Q1 15,000  MNR/e Donors Pending 
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2.2 Advertise in the 
daily newspapers the 
need for the 
nomination of MSG 
members/alternates 
from government, civil 
society and industry. 
 

Stakeholders from the three 
sectors will be aware of the 
nomination process for MSG 
members/alternates 

Secretariat 2020 Q1 5000.00  MNR Pending 

2.3 Conduct and 
facilitate one seminar 
with civil society, 
government and 
industry 
representatives on 
EITI and the 
nomination process 
for  MSG  
members/alternates 
 

Stakeholders from the three 
sectors will be sensitized on 
what is EITI and aware of the 
nomination process for MSG 
members/alternates 

Secretariat/MSG/Cons
ultant 

2020 Q1 5000.00 Donor Incomplete 

2.4 Issue Letters of 
appointment to new 
MSG 
members/alternates 
 

MSG members will be 
appointed to serve GYEITI  

MNR/NS 2020 Q2-Q2 NA  NA Pending  

 

AMENDMENT OF GYEITI MSG TERMS OF REFERENCE 
3.0 Review and 
amend Terms of 
Reference for GYEITI 
MSG to make relevant 
to changing 
circumstance. 

The MSG TOR will become 
more relevant with 
consideration given to lessons 
learn during the first EITI 
reporting cycle. 

All sectors to agree on 
the terms and 
conditions to be 
amended and 
incorporated. 

3.1 The 
Secretariat/PADF 
assistant project to 
conduct a 1st review of 
the TOR for the MSG 
approval.   

The TOR for the MSG will be 
amended. 

Secretariat/PADF/MS
G 
 
 
 
 
 
 
 

2020 Q1 
 
 
 
 
 
 
 

NA  
 
 
 
 
 
 
 

NA 
 
 
 
 
 
 
 
 

Pending 
 
 
 
 
 
 
 

 

PREPARATION FOR 1ST VALIDATION 
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4.0 Commence 
Validation process 
per EITI 
Requirement.  

GYEITI to be validated in April 
2020. 
 
Prior to the commencement of 
validation, the MSG will 
undertake a self-assessment of 
adherence to the EITI Standard  

GYEITI has requested 
an extension of 
Validation 

Letter requesting 
extension of time to be 
sent to EITI 
International 
Secretariat 
 

Extension for Validation grated 
 
 
 
 
 

MNR/National 
Secretariat 
 
 
 
 
 

2020 Q 1-Q2 
 
 
 
 
 

NA NA Completed 

MSG to undertake 
self-assessment on the 
EITI progress in 
Guyana.  
 

 MSG/National 
Secretariat  
 
 
 

2020 Q1, Q2, Q3 
 
 
 
 

NA NA Pending 

Initial data collection 
and stakeholder 
consultation (a) Desk 
Review (detailed 
review of available 
documentation 
relating to the 
country’s compliance 
with EITI Standard 
(b) Country visit to 
conduct Stakeholder 
consultation to include 
meetings with MSG, 
IA, and other key 
stakeholders 
(c  ) Reporting on 
progress against 
requirements 
 

The Validator will visit Guyana 
to commence the validation 

EITI International 
Secretariat 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2020 Q2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NA NA Pending 

Appoint Independent 
Validators  
 

Independent validator for 
GYEITI Validation will be 
completed 

EITI International 
Secretariat 

 
2020 Q3 

NA NA Pending 

Board Review 
Validator’s assessment 
of GYEITI and 
feedback from GYEITI 
MSG 
 
  

 EITI International 
Secretariat 

2020 Q3 NA NA Pending 
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Validator Review of 
GYEITI Commences 

 Independent Validator  NA NA Pending 

  
Validator submit 
findings of EITI 
implementation 
processes in Guyana 

 Independent Validator  NA NA Pending 

 
MAINSTREAMING 

5.0 Abide by EITI 
International Board 
recommendation on 
systematic disclosure 
Decision 2018-
08/BM-39 and 
establish framework 
and data 
management system 
to allow for   
Mainstreaming in 
Government agencies 
for extractive data 
and information. 

EITI disclosure will be made 
through routine feature of 
management systems. 
  

Conduct a study to 
identify what is 
necessary to facilitate 
mainstreaming. 

To procure consultant 
services 
 

Coordinated data and 
information in a format which 
provide for mainstreaming 
 
 
 
 

Consultant 
 
 
 
 
 
 
 
 
 
 
 

2020 Q1 –Q4 
 
 
 
 
 
 
 
 
 
 
 

100,000 
 
 
 
 
 
 
 
 
 
 
 

Donors 
 
 
 
 
 
 
 
 
 
 
 

Pending 

Conduct meetings 
with each relevant 
government reporting 
entities to: 
 (a) discuss the 
challenges that exist 
with the data systems 
and exchange views 
and obtain a common 
understanding of 
challenges and 
advantages of 
mainstreaming  
 
(b) the 
implementation of a 
cadastral system allow 
for greater interaction 
and coordination 
among GGMC, GGB, 

GYEITI will be informed and 
aware of data system used at 
reporting entities 
 
 
 
 
 
 
 
 
 
 

Secretariat 
 
 
 
 
 
 
 
 
 
 
 
 

2020 Q1 NA 
 
 
 
 
 
 
 
 
 
 
 
 

NA Pending 



GUYANA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE – 2ND WORK PLAN FOR JANUARY 2020 – DECEMBER 2021 
 

OBJECTIVE RATIONALE: 
GOVERNANCE 
CHALLENGES AND 
OBSTACLES IN 
THE SECTOR 

ISSUES ACTIVITIES OUTCOMES RESPONSIBLE 
PARTY 

TIMELINE COST US$ FUNDING 
SOURCE 

STATUS 

 
GRA, GFC, NIS, MoF, 
EPA . 
 
Arrange workshop for  
capacity building to 
create greater 
awareness among 
government officials 
on transparency and 
open data policy 
 

Stakeholders will be trained on 
transparency and open data 
policy 

Consultant/Secretariat 2020 Q1-Q4 NA Donors Pending 

Formulate a manual 
and implement 
procedures for 
government agencies 
to adhere to the 
principles of cost-
effectiveness, 
timeliness and quality 
of data systems 
 
 
 

Reporting entities will be given 
a manual to use as a guide on 
the principles of cost 
effectiveness, timeliness and 
quality data systems.  

Consultant 2020 Q1-Q4 NA Donors Pending 

 
Implementation of Recommendations of the 1st GYEITI Report for Financial Fiscal Year 2017 
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6.0 Report at project 
level to satisfy EITI 
Requirement 4.7 ) 

Government agencies and other 
Reporting entities to collect data 
and information at project level. 

Procurement of 
software and hardware 
and training for project 
level reporting may 
require substantial 
expenditure, time, 
capacity building and 
human resource 

Engage as far as 
practicable reporting 
entities for 
government and 
companies to review 
and document 
existing government 
data collection 
systems to determine 
whether the system 
adequately 
disaggregate payment 
flows, production and 
export by projects and 
by license, including  
TIN numbers and 
beneficial ownership 
details. 
 

The reporting system used by 
government agencies will be 
reviewed and documented. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Secretariat/Consultant 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2020 Q1-Q4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

100,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Donors 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pending  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

To conduct a study 
and make 
recommendations to 
support the efforts of 
reporting entities to 
establish and use a 
unified system for 
information and data 
collection at project 
level 
 

Reporting entities will be given 
guidance and support to 
improve existing information 
system that will allow for report 
at project level. 
  
 
 
 
 
 

Consultant/Secretariat 
 
 
 
 
 
 
 
 
 
 

2020 Q3-Q4 
 
 
 
 
 
 
 
 
 
 

100,000 
 
 
 
 
 
 
 
 
 
 

Donors 
 
 
 
 
 
 
 
 
 
 

Pending  
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Engage the 
government agencies 
to encourage them to 
conduct meeting with 
extractive entities and 
provide guidance and 
support to improve  
tax declaration 
processes and 
revenues in simplify 
forms to allow for 
mainstreaming 
 
 
 
 
 
 
 

Extractive entities will be given 
expert guidance and support to 
improve existing information 
system.  

Secretariat/Consultant 2020 Q3-Q4 NA 
 

NA Pending 
 

7.0 To establish 
systems where 
reporting entities will 
accurately report of 
exploration (3.1), 
production (3.2 
report export data as 
per requirement  [3.3] 

A thorough examination of 
existing system of reporting 
entities will be conducted to 
determine accuracy of 
exploration, production and 
export data. 

Some reporting entities 
data system may 
require upgrading to 
facilitate uniformity of 
export data. 

Conduct at least three 
meetings with 
relevant reporting 
entities to review and 
document existing 
system to determine: 

 (a) whether provision 
is made for an 
automated data 
verification and 
control system that 
can ensure uniformity 
of export data 
reported to GGMC 
and GGB by mining 
entities and execute 
simple analysis for 
data consistency 
purposes. 

(b) To determine 
collection 
mechanisms and 
recommend a 

Extractive entities and 
government agencies will have 
an improved data and 
management system that will 
allow for accurate data export 
 

Secretariat/PADF 2020 Q1-Q3 NA  NA  Pending 
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common industry-
wide computerized 
system which can 
eliminate avoidable 
data variations and 
that  government 
agencies perform 
monthly data review 
and control to 
alleviate discrepancies 
in production and 
export volume and 
value 

8.0 To establish a 
register of licences 
that is publicly 
accessible per EITI 
requirement 2.3 (a) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Establish the legal, 
regulatory and 
institutional 
framework for 
systematic data and 
information for the 
preparation of the 
register of licences to 

A register of all extractive 
licences existing an issued will 
be permanent established and 
publicly available.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
To conduct a comprehensive 
scientific study to assess 
existing framework and 
formulate conclusion and 
recommendation for public 
disclosure of information 

Engage and advocate 
parliamentarians, 
government officials to 
establish the register of 
all licences and made it 
public. 

Conduct At least three 
meetings with 
relevant stakeholders 
to determine and 
document current 
status of their 
hardware and 
software, data 
availability and 
format. 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 

Secretariat/PADF/MS
G 
 
 
 
 
 
 
 
 
 

2020 Q1-Q3 
 
 
 
 
 
 
 
 
 
 

15,000 
 
 
 
 
 
 
 
 
 
 

MNR 
 
 
 
 
 
 
 
 
 
 

Pending 
 
 
 
 
 
 
 
 
 
 

Identify options for 
appropriate hardware 
and software that can 
be used by reporting 
entities 

 

  

 
 
 

 
Secretariat/PADF/MS
G 
 
 
 
 

 
2020 Q1, Q2,Q3 
 
 
 
 
 

 
NA 
 
 
 
 
 

 
NA 
 
 
 
 
 

 
Pending 
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be made publicly 
accessible 
 
 
 
 
 
 

Review legislation to 
determine legal and 
institutional 
framework for public 
disclosure of 
information 

 

  
Consultant 
 
 
 
 

 
2020 Q1, Q2, Q3, 
Q4 
 
 
 

 
100,000 
 
 
 
 

 
NA 
 
 
 
 

 
Pending 
 
 
 
 

Formulate conclusion 
and recommendation 
for Public Disclosure 

  

  
Secretariat/Consultant  
 

 
2020 Q1-Q4 
 

 
NA 
 

 
Donors 
 

 
Pending 
 

Conduct a workshop 
to Build capacity – 
Recruit and Train 
Staff on data 
collection, analysis 
and report 
compilation 

  
 
Consultant 

 
 
2020 Q1-Q4 
 

 
 
NA 
 

 
 
NA 
 
 
 

 
 
Pending 
 

9.0 To satisfy the EITI 
Requirement 3.4 on 
disclosure of all 
mineral agreements 

The government has taken the 
initiative to announce its 
intention to disclose all mineral 
agreements.  To engage 
government to ensure all 
mineral agreements are 
disclosed 

To engage the 
government and 
parlimentarian to 
determine a timeline 
for disclosure of all 
mineral agreements 

Conduct at least one 
meeting with 
government agencies 
to get their support for 
the disclosure of all 
mineral agreements 

Formulate conclusion 
and recommendation 
for disclosure of 
mineral agreements 

 

Copies of all mineral 
agreements will be publicly 
disclosed. 

Secretariat/MSG/Gove
rnment agencies 
 
 
 
 
Consultant  

2020 Q1-Q4 
 
 
 
 
 
2020 Q1-Q2 

NA 
 
 
 
 
 
NA 

NA 
 
 
 
 
 
NA 

Pending 
 
 
 
 
 
Pending  

12.0 Encourage 
Legislative reforms in 
the oil and gas sector 

The government has already 
embarked on legislative reform 
for the oil and gas sector. The 
legal framework for the sector is 
still a work in progress. 

1ST Oil is produced and 
the legal framework is 
still a work in progress. 

Continue to engage 
and encourage reform 
in Oil and gas sector. 
framework for the oil 
and gas sector 

 

Legislative Reform will be 
made 

NS, MSG, MNR, 
GGMC, GGB, DoE, 
GFC, MoAFD 

2020 Q1-Q2 NA NA Pending  
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13.0 Review the 
organisational 
structure of GGMC  

To enhance Natural Resource 
governance 

The existing 
organizational 
structure of GGMC has 
revealed several 
weaknesses 

GGMC has embarked 
on a restructure of its 
organizational 
Structure for  a more 
suitable structure that 
allows for greater 
accountability and 
transparency in the 
extractive sector 

 GGMC 2020 Q1 NA NA  Completed: 
Report on 
the 
restructuring 
will be 
requested 
from MNR 

14.0 To engage the 
internal auditors of 
the various agencies 
and auditor general 
with a view to 
provide data quality 
and assurance 

The data and information 
provided must be authenticated 
by the appropriate auditiing 
entities   

1ST Report did not 
benefit from certified 
copies of audited 
reports  

Identify possible 
sources for 
verification of 
accuracy of financial 
data provided for use 
in preparation of EITI 
Reports 

Conduct a seminar to 
Build capacity for all 
stakeholders to better 
understand best 
practices in data 
quality and assurance 
in EITI implementing 
countries 

To engage MSR for 
improvement and 
enhancement of data 
quality at all levels 

Systematic and continuous 
verification of data quality 
assurance 

MNR/Secretariat/PAD
F 

2020 Q1-Q4 5000 PADF Pending 

15.0 To enhance 
industry participation 
in the EITI process 

The EITI process to encourage 
full participation by the 
extractive sector  

GYEITI to encourage 
full participation by the 
Extractive sector and 
government entities 
operating in the 
natural resource 
sector. 

Formally and 
informally engage 
stakeholders 
operating in the 
extractive sector with 
a view to encourage 
participation in the 
EITI Process. 

 

Miners and other sectors will be 
encouraged to participate in the 
EITI process. 
 
 
 
 
 
 
 

Secretariat/MSG/MNR 
 
 
 
 

2020 Q1-Q3 
 
 
 
 

6000 
 
 
 
 

Ministry of 
Natural 
Resources/PADF 

Pending 
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16.0 To encourage 
government agencies 
and entities accuracy 
and 
comprehensiveness 
of data in the 
reporting templates 

Reporting entities must build 
capacity to better understand 
the importance of submitting 
accurate and comprehensive 
data and information on their 
respective reporting template 

The accuracy and 
comprehensiveness of 
the reporting templates 
in the 1st report was not 
certified by 
independent auditors 

Conduct (1) workshop 
with reporting entities 
on the accuracy and 
comprehensiveness of 
data to be included in 
the reporting 
templates 

Distribute Reporting 
Templates  and 
discuss importance of 
satisfying submission 
deadline 

Establish a register of 
reporting entities and 
monitor submission 
timelines and any 
foreseeable deviations 

 Secretariat/PADF 2020 Q1-Q3 
 
 
 
 
 
 
 
 
 
2020 Q1-Q2 

5000 
 
 
 
 
 
 
 
 
 
5000 
 

PADF 
 
 
 
 
 
 
 
 
 
Independent 
Administrator 

Pending 
 
 
 
 
 
 
 
 
 
Pending 

17.0 To determine 
which unique 
identification number 
for all government 
Agencies should be 
used. 

To create a unique identification 
number for each EITI reporting 
government entity/agency. To 
engage Mof and GRA to avoid 
duplication  

The 1st Report did not 
benefit the use of 
unique identification 
number from 
Government agencies 
that submitted 
information 

Review existing 
revenue collection 
system and make 
recommendations to 
government to 
implement a unique 
identification 
numbering system for 
all government 
agencies. 

All barriers to EITI 
implementation will be 
reduced. 

IA 2020 Q 1- Q4 NA IA Pending 

18.0 Encourage 
reporting entities to 
waive legal 
confidentiality 
restrictions to 
facilitate EITI 
Reporting  

There are legal barriers for the 
disclosure of tax payers’ 
information.  The Income Tax 
Law requires an amendment or 
tax payers waive confidentiality 
restrictions to facilitate EITI 
implementation. 

The amendment to the 
Tax Law will require 
the political will and 
support from the 
extractive industries. 

Conduct a review of 
all relevant existing 
Legislations and 
identify and document 
areas related to 
confidentiality issues 

Formulate and submit 
recommendations to 
remove any existing 
restrictions which 
hinders the full 
satisfaction of the 
EITI 2019 Standard. 

All barriers to EITI 
implementation will be 
reduced. 

IA 2020 Q1-Q3 NA NA Pending 
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19.0 Establish a fully 
efficient and effective  
GYEITI National 
Secretariat  
 
Capacity Building and 
Training to ensure a 
well-established and 
fully functional 
National Secretariat 
to carry out its 
functions and 
responsibilities in an 
effective and efficient 
manner and to also 
ensure the Multi-
stakeholder Group 
(MSG) have the 
knowledge and 
experience to fully 
perform its oversight 
function. 

Rational: The workload 
activities of the GYEITI 
National Secretariat have 
increased over the last 3 years 
and there is a continuous need 
for capacity building and 
training on the evolving EITI 
Standard and Requirements for 
staff and the MSG.  Capacity 
building in relation to training 
staff and members of the MSG 
to understand the process, 
issues, strategies and alignment 
of a shared vision to continue 
the implementation of EITI 
Standard in Guyana.  MSG 
members also need the requisite 
skill to provide effective 
oversight, direction and 
management of EITI 
implementation in the country. 
 
 

The authority and 
resources of the 
secretariat should be 
adequately provided 

1.1 Organize 3 capacity 
building and training 
programs (focus 
meeting) for 
secretariat and MSG 
member.  
Also ensure that skills, 
knowledge and 
technical capacities of 
Secretariat Staff and 
MSG members on 
EITI Standard and its 
requirements are 
enhanced for effective 
EITI implementation 
in Guyana. 
 

National Secretariat will have 
fully functional officers and the 
MSG members will be equipped 
to perform its effective 
oversight function. 

Consultant/MSG/Secre
tariat 

2020 Q 1 –Q4  2,000,000.00 Government/Don
ors 

Ongoing 

1.2 GYEITI National 
Secretariat will 
continue to organize 
monthly MSG 
meetings, 
subcommittee 
meetings conferences, 
workshops and events 

To achieve satisfactory 
implementation of EITI 
activities and to undertake 
corrective actions as 
recommended by Independent 
Administrator in 1st Report. 

National Secretariat 2019  Q1 –Q4 – 
2020 Q1 –Q4 

TBD Government/Don
ors 

Ongoing 

1.3 GYEITI Secretariat 
and MSG to attend 
relevant international 
meetings, conferences, 
workshops exchange 
visits and events 

To fulfil GYEITI membership 
obligation as a candidate 
country in attending to 
international obligations and to 
ensure GYEITI is represented 
at these events as an EITI 
implementing country to learn 
from and share global best 
practices and experiences with 
other EITI countries. 

National 
Secretariat/MSG 

2020 Q1 –Q4 2.000,000.00 Government/Don
ors 

Ongoing 

20.0 Identify 
potential donors, 
prepare funding 
strategy, prepare and 
submit proposals to 
donors (WB, IDB, 
CDB, GIZ) etc. 

To establish a mechanism for 
funding of EITI process 
implementation.  Funding of 
EITI has to be challenged 
through the Ministry of Finance 
No mechanism in place for 
direct funding of EITI 

EITI is not a legal entity 
and cannot receive 
direct funding from 
Donors. 
 

2.1 Create a funding 
strategy 

A mechanism has been 
established for funding of EITI 
process implementation  

National 
Secretariat/MSG/Gove
rnment 

2020 Q1-Q4 Nil  Nil  Ongoing 

2.2 Maintain GYEITI 
National Secretariat 
operational and 

 A fully functional and efficient 
Secretariat. 

MNR/National 
Secretariat 

2020 Q1 –Q4 TBD Government of 
Guyana 

Ongoing  
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administrative 
activities 

21.0 Show 
contribution of the 
extractive industries 
to the economy  

Revenues generated from the 
extractive sector contribute 
significantly to the country’s 
economy every year.  In the 
2017 fiscal year, the GYEITI 1st 
Report showed that the sector 
contribution to the country 
GDP was 9.3 % of total 
domestic revenues.  However, 
available data and details are 
not accurate and in many 
instances do not reflect what is 
being generated from the 
extractive sector in totality.    

Data disaggregation is 
limited due to 
confidentiality in the 
Tax legislation.  

3.1 Produce summary 
of the findings and 
recommendations 
from the GYEITI 1st 
Report and an 
overview of the issues 
to be focused in the 
2nd Report 

To highlight key policy issues 
from the 1st Report and 
Increase transparency in the 
extractive industry through a 
credible and comprehensive 
EITI Report that can be 
available to all stakeholders for 
consideration in policy 
formulation, legislative 
reforms and streamlining 
government systems and 
processes. 

Consultant/National 
Secretariat 

2020 Q3 TBD Government/Don
ors 

Pending  

22.0 
Communications: 
Improve Public 
understanding in the 
management of 
extractive industries 

Communities where natural 
resources are being extracted 
are not fully informed and are 
not able to debate and have 
their say on issues of concern. 
Necessary data and other 
contextual information relating 
to the extractive sector through 
the EITI Reports should be 
made available in easily 
accessible formats that could be 
easily understood by ordinary 
people.  These reports should 
empower the public to use 
them to engage in constructive 
debates, public forums and 
through other avenues to have 
their say in the exploitation, 
management and distribution 
of revenues and benefits these 
resources generate.  Because 

Lack of reliable 
telecommunication 
infrastructure (access 
to internet newspaper, 
smart phone, 
computers. The 
financial resources to 
access the remote 
areas. 

Produce a strategic 
public relations ad, 
app, community radio 
programs and video 
for mass sensitization  
 
 
 
 
 

To enhance public awareness 
and understanding on the 
management of the extractive 
industries in Guyana. 

National Secretariat, 
MSG 

2020 Q1 –Q4 TBD TBD Pending 

Design and create 
GYEITI Banners, 
preparation of 
statements and press 
briefing on GYEITI 
activities, including 
workshops and 
roadshows with media 
groups on EITI 
implementation 
activities 

Translators are expected to be 
present at key public outreach 
activities if/when audience so 
requires 

  TBD TBD Pending 
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these communities are within 
the remote areas of Guyana 
creating and maintaining 
public support and involvement 
would demand a lot of 
consultation, public awareness, 
outreach activities, information 
dissemination networking and 
other activities to build capacity 
at community levels for greater 
public involvement.  However, 
most times these communities 
are not easily accessible and 
access expensive. 
 

Design, publish and 
regularly update 
GYEITI website and 
production of GYEITI 
information materials  

   TBD TBD Pending 

Facilitate three 
workshops and 
training sessions to 
engage youth in 
GYEITI: Compose 
GYEITI jingle and 
song 

 National 
Secretariat/Consultant 

2020 Q1 – q4 TBD TBD Pending 

Publication of 
educational reference 
materials. 
 
 

To enhance public awareness 
and understanding. 

National Secretariat 2020 Q1 –Q4 TBD TBD Pending  

Engage a local media 
content writer to do a 
content writing for 
media releases on 
EITI report, 
outcomes, launching 
newsletters and other 
media activities 
 

To enhance public awareness 
and understanding on the 
management of extractive 
industries in Guyana 

National Secretariat 2020 Q1 –Q2 TBD TBD Pending 

23.0 Media workers 
to be trained to 
report on GYEITI 
and other issues of 
the extractives 
industry 

  Conduct workshops 
and training sessions 
for media workers on 
GYEITI 
implementation and 
other issues. 

 Consultant under 
supervision of National 
Secretariat and 
approval of MSG 

2020 Q1 –Q2 TBD TBD Pending 

25.0 Legal and 
regulatory framework 
for EITI reporting are 
in place 

Special attention should be 
paid to revision of legal and 
regulatory frameworks for 
confidentiality of information, 
disclosure of beneficial 
ownership information as well 
as options for special 
agreements to ensure 
disclosure of information 
needed for the EITI report 

 Review legal and 
regulatory framework 
to identify potential 
obstacles to GYEITI 
implementation 

 Secretariat/consultant 2020 Q1  TBD TBD Pending 

Draft 
recommendations for 
new/amended policy, 
laws and regulations 

 Consultant 2020 Q1 TBD TBD Pending 
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Discuss strategy for creating 
templates and gathering details 
for initial draft register of 
beneficial ownership 

 Conduct legal Scoping 
on beneficial 
ownership 

 Consultant 2020 Q1 TBD TBD Pending 

To gradually publish BO 
Registry on GYEITI official 
website. 

 Propose approach to 
systemized and 
publish information 
on Beneficial 
ownership 

 Consultant    Pending 

  Document and discuss 
government’s policy 
on disclosure of 
beneficial ownership. 

  TBD TBD  Pending 

To establish and recommend 
necessary reforms to overcome 
possible obstacle in existing 
legal and regulatory framework 

 Continue to 
implement BO 
Roadmap activities  

  TBD TBD  Pending 

  Capacity Building for 
GYEITI National 
Secretariat, and MSG 
Engage in 
partnerships and 
sharing experiences 
on beneficial 
ownership and related 
topics 

Studies have been conducted 
to enhance the scope of work 
for the 2nd GYEITI Report 
relevant to beneficial 
ownership disclosure 2020-
2021 

 TBD TBD  Pending 

  Request for 
companies to 
disclosure BO 
information for 
inclusion in 2nd EITI 
Report 

  TBD TBD  Pending 

   Establish disclosure 
protocol to be used for 
BO disclosures (to 
implement as required 
by 01.01.2020 to 2021 

  TBD TDB  Pending 
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26.0 To conduct 
studies to enhance 
the scope for future 
GYEITI Reports 

  Design and implement 
studies to formulate 
recommendations to 
enhance the scope of 
future GYEITI reports 
 
 
 
 
 
 
 
 

Study on the characteristics of 
the artisanal and small scale 
mining sector and/or 
quarrying and if/how to 
include it in EITI report  

Consultant TBD TBD  Pending 

Study on the characteristics of 
the forestry sector and if/how 
to include it in EITI reporting 
 
 

Consultant TBD TBD  Pending 

Study on company 
expenditures related to social 
community projects and 
corportate social responsibility 
projects and if/how to include 
it in EITI reporting 
 

    Pending 

27.0 Publish 
Government’s plan 
for Contract 
Disclosure 

GYEITI to prepare a plan on 
contract disclosure in the 
extractive sector and submit to 
government for review and 
adoption. 
Challenge: Government has 
already disclosed their 
productions sharing agreement 
with the Petroleum sector and 
continues to embark on 
disclosure of other contracts 
within the sector.  

Some contracts may 
have confidentiality 
clause on non-
disclosure. 

Establish disclosure 
protocol to be used for 
contract disclosures. 

All contracts will be published 
and made accessible to the 
general public. 

MSG/Secretariat 2020 Q1 – Q2 TBD TBD Pending 

 

 


